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September 18 1992 

Terry A Vaeth 
Manager 
DOE, RK) 

Attn S R Grace 

9 2  RF 10836 

RECOMMENDED REVISION TO INTERAGENCY AGREEMENT (IAG) MILESTONE SCHEDULE FOR 
OPERABLE UNIT NO 1 (OU 1) EML 0616 92 

This letter recommends a revised schedule for completton of the Operable Unit No 1 (OU 1) 
881 Hillside Interagency milestones through the corrective action decision/record of 
decision (CAD/ROD) Attached is a table identifying both the IAG milestone (from Table 6 
in the IAG) as well as our recommended revised milestones Also included is a Gantt type 
chart illustrating the schedule extension impact This revision is necessary to 
accommodate the wotkload cascade impact of the 90 day draft RFVRI report schedule 
extension and attendant review and revision cycles 

If you have any questions regarding this letter please contact D M Smith of the 
Remediation Programs Division at extension 8636 

E M Lee Associate General Manager 
Environmental Restoration Management 
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OUl 881 Bill8id8 

Propo8ad Revi8.d Schadula for IAO 

RFI/RI, CM8/PS, PPI U d  -/ROD 

Mi108tOn.8 

Mih8tOn8 DouumOnt IAO Mi1.8tOnO D8tO Prop0804 Revisad 
(Tabla 6) D8t8 

Final RFI/RI 1/4/92 4/4/93 

Final CMS/FS 9/27/93 12/23/93* 

Draft Proposed 9/27/93 12/23/93* 

Draft CMS/FS 3/31/93 6/29/93 

Plan (PPI 

* Date reflects an actual 87 day (versus 90) revision owing to 
the holiday season 
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